

LAB 2 — AGILE BACKLOG CREATION & SPRINT SIMULATION

NAME : RAMALAKSHMI M N


SRN : PES1UG24AM219

DATE : 31/08/2026

SEC : 5D

Problem Statement: Smart Parking Space Rental & License Validator

1. Epics and User Stories




Sl. No.	Epic	User Story
1.	Parking Reservation & Entry	Reserve Parking Space As a vehicle owner, I want to reserve an available parking space so that I can secure a parking spot before arriving.
2.	Parking Reservation & Entry	Validate Vehicle License Plate As a parking warden, I want to validate the vehicle's license plate so that only authorized vehicles can enter.
3.	Parking Reservation & Entry	Record Vehicle Entry and Track Parking Duration As a parking warden, I want to record vehicle entry and track parking duration so that the parking time can be monitored accurately.
4.	Parking Exit & Monitoring	Calculate Progressive Parking Fee As a vehicle owner, I want the parking fee to be calculated

		based on my parking duration so that I can pay the correct amount.
5.	Parking Exit & Monitoring	Monitor Unauthorized Parking Overstay As a parking warden, I want to monitor vehicles that exceed their permitted parking time so that unauthorized overstays can be identified.
6.	System Performance & Security	Fast License Plate Validation As a parking warden, I want license plates to be validated quickly so that vehicle entry is not delayed.
7.	System Performance & Security	Secure Parking Information Access As a parking warden, I want parking information to be securely stored and accessed so that vehicle and reservation data are protected.

2. Sprint board

Evidence for Sprint 1.



☐	▼	SCRUM Sprint 2	Add dates	(3 work items)	13	0	0	Start sprint	...
☐		SCRUM - 21	Monitor Unauthorized Parking Overstay	Add	Parking E...	To Do ▼	5		
		SCRUM - 22	Fast License Plate Validation		System P...	To Do ▼	3		
		SCRUM - 23	Secure Parking Information Access		System P...	To Do ▼	5		

+ Create

3. Sprint 2 , with its duration set to 1 week.

Start another sprint

×

3 work items will be included in this sprint.

Required fields are marked with an asterisk *

Sprint name *

Duration *

Start date *

×

Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.


End date *

☒ Automatically complete sprint

Sprint goal

Cancel
Start

Evidence for Sprint 2.



4. Sprint 1 Burndown Chart



Report: Sprint 1

*Work item added after sprint start


Scope changes log View in All work navigator

Date ↑	Key	Summary	Work type	Epic	Details of scope change	Change in estimation
2026-08-31	SCRUM-20+ 🔗	Calculate Progressive Parking Fee	Story	Parking Exit & Moni...	Work item added to sprint	5
2026-08-31	SCRUM-19+ 🔗	Record Vehicle Entry and Track Parking Duration	Story	Parking Reservatio...	Work item added to sprint	3
2026-08-31	SCRUM-18+ 🔗	Validate Vehicle License Plate	Story	Parking Reservatio...	Work item added to sprint	5
2026-08-31	SCRUM-17+ 🔗	Reserve Parking Space	Story	Parking Reservatio...	Work item added to sprint	5

Your sprint commitment has increased by 18 story points
Due to scope changes: You have 18 story points to complete this sprint

Completed work items							View in All work navigator
Key	Summary	Work type	Epic	Status	Assignee	Story points	
SCRUM-20	Calculate Progressive Parking Fee	Story	Parking Exit & Moni...	Done		5	
SCRUM-19	Record Vehicle Entry and Track Parking Duration	Story	Parking Reservatio...	Done		3	
SCRUM-18	Validate Vehicle License Plate	Story	Parking Reservatio...	Done		5	
SCRUM-17	Reserve Parking Space	Story	Parking Reservatio...	Done		5	

5. Sprint 2 Burndown Chart



Completed work items							View in All work navigator
Key	Summary	Work type	Epic	Status	Assignee	Story points	
SCRUM-21	Monitor Unauthorized Parking Overstay	Story	Parking Exit & Moni...	Done		5	
SCRUM-22	Fast License Plate Validation	Story	System Performan...	Done		3	
SCRUM-23	Secure Parking Information Access	Story	System Performan...	Done		5	

Summary:

The Smart Parking Space Rental & License Validator was organized in Jira using three epics and seven user stories. The user stories were assigned priorities and story points and divided into two one-week sprints. The sprint boards were used to demonstrate the progress of tasks through To Do, In Progress, and Done. The Burndown Charts for both sprints show the progress of completing the planned work and the remaining work throughout the sprints. This Jira-based sprint simulation helped in understanding Agile backlog management, sprint planning, task tracking, and progress monitoring.