

LAB 2 — AGILE BACKLOG CREATION & SPRINT SIMULATION

NAME : RAMALAKSHMI M N


SRN : PES1UG24AM219

DATE : 31/08/2026

SEC : 5D

Problem Statement: Smart Parking Space Rental & License Validator

1. Epics and User Stories




Sl. No.	Epic	User Story
1.	Parking Reservation & Entry	Reserve Parking Space As a vehicle owner, I want to reserve an available parking space so that I can secure a parking spot before arriving.
2.	Parking Reservation & Entry	Validate Vehicle License Plate As a parking warden, I want to validate the vehicle's license plate so that only authorized vehicles can enter.
3.	Parking Reservation & Entry	Record Vehicle Entry and Track Parking Duration As a parking warden, I want to record vehicle entry and track parking duration so that the parking time can be monitored accurately.
4.	Parking Exit & Monitoring	Calculate Progressive Parking Fee As a vehicle owner, I want the parking fee to be calculated

		based on my parking duration so that I can pay the correct amount.
5.	Parking Exit & Monitoring	Monitor Unauthorized Parking Overstay As a parking warden, I want to monitor vehicles that exceed their permitted parking time so that unauthorized overstay can be identified.
6.	System Performance & Security	Fast License Plate Validation As a parking warden, I want license plates to be validated quickly so that vehicle entry is not delayed.
7.	System Performance & Security	Secure Parking Information Access As a parking warden, I want parking information to be securely stored and accessed so that vehicle and reservation data are protected.

2. Sprint board

Evidence for Sprint 1.



☐	▼	SCRUM Sprint 2	Add dates	(3 work items)	13	0	0	Start sprint	...
☐		SCRUM - 21	Monitor Unauthorized Parking Overstay	Add	Parking E...	To Do ▼	5		
		SCRUM - 22	Fast License Plate Validation		System P...	To Do ▼	3		
		SCRUM - 23	Secure Parking Information Access		System P...	To Do ▼	5		

+ Create

3. Sprint 2 , with its duration set to 1 week.

Start another sprint

×

3 work items will be included in this sprint.

Required fields are marked with an asterisk *

Sprint name *

Duration *

Start date *

×

Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.


End date *

☒ Automatically complete sprint

Sprint goal

Cancel
Start

Evidence for Sprint 2.



4. Sprint 1 Burndown Chart



Report: Sprint 1

*Work item added after sprint start

Scope changes log View in All work navigator

Date ↑	Key	Summary	Work type	Epic	Details of scope change	Change in estimation
2026-08-31	SCRUM-20+ 🔗	Calculate Progressive Parking Fee	Story	Parking Exit & Moni...	Work item added to sprint	5
2026-08-31	SCRUM-19+ 🔗	Record Vehicle Entry and Track Parking Duration	Story	Parking Reservatio...	Work item added to sprint	3
2026-08-31	SCRUM-18+ 🔗	Validate Vehicle License Plate	Story	Parking Reservatio...	Work item added to sprint	5
2026-08-31	SCRUM-17+ 🔗	Reserve Parking Space	Story	Parking Reservatio...	Work item added to sprint	5


Your sprint commitment has increased by 18 story points
Due to scope changes: You have 18 story points to complete this sprint

Completed work items

[View in All work navigator](#)

Key	Summary	Work type	Epic	Status	Assignee	Story points
SCRUM-20	Calculate Progressive Parking Fee	Story	Parking Exit & Moni...	Done		5
SCRUM-19	Record Vehicle Entry and Track Parking Duration	Story	Parking Reservatio...	Done		3
SCRUM-18	Validate Vehicle License Plate	Story	Parking Reservatio...	Done		5
SCRUM-17	Reserve Parking Space	Story	Parking Reservatio...	Done		5

5. Sprint 2 Burndown Chart



Completed work items

[View in All work navigator](#)

Key	Summary	Work type	Epic	Status	Assignee	Story points
SCRUM-21	Monitor Unauthorized Parking Overstay	Story	Parking Exit & Moni...	Done		5
SCRUM-22	Fast License Plate Validation	Story	System Performan...	Done		3
SCRUM-23	Secure Parking Information Access	Story	System Performan...	Done		5

SUMMARY:

